

Project Status	Overall	Engagement	Against Plan On hold due to COVID	Benefits on track On hold due to COVID
-----------------------	----------------	-------------------	---	--

Purpose:
Offer all patients who are suitable the option of supportive care as a viable treatment.
Ensure that SDM is delivered by staff who have knowledge, skills and confidence to do so

Co-Chairs Dr Katie Vinen/Dr Seema Shrivastava
Project Lead Rachel Gair

Progress & Challenges since the last Board	Priorities for next 3 months
--	------------------------------

<p>Headline</p> <ul style="list-style-type: none"> Work stream meetings have continued despite COVID although difficulties in progressing QI work – December/March meeting held workforce redeployed or focus on dialysing patients COVID 19 has shown how vulnerable and frail kidney patients are and the importance of SC as a realistic treatment option <p>Interventions in development</p> <ul style="list-style-type: none"> Communication modules – 3 tiers Posters – needs above Patient information booklet DNAR information Pathway Website page - KQuIP <p>Interventions – ready to go</p> <ul style="list-style-type: none"> Pilot ACP in HD population and develop ways of embedding this Patient group convened – revisit aims and purpose Supportive Care champions in each area Collection of data <p>So far:</p> <ul style="list-style-type: none"> Baseline measurement showing need Agreed data set Staff survey – showing need (UKKW abstract) Kidney Connect group Regular meetings 	<p>Communication/Education modules:</p> <ul style="list-style-type: none"> Draft basic module -4-6 weeks Testing of module to commence in agreed staff cohort – end of April 2021 Posters completed by end of March & shared with teams Agree process/outcome measures Agree communications to teams/HON 90% of all staff to have gone through basic module by September 2021 <p>Patient information leaflet</p> <ul style="list-style-type: none"> Ch.1 completed by end of March 2021 Ch. 2 draft for circulation – end of April 2021 Agree implementation process and how to measure impact with RSTP <p>DNAR leaflet</p> <ul style="list-style-type: none"> Circulate and ready for use – Mid March <p>Website page</p> <ul style="list-style-type: none"> Mid March – ready to store/share resources + show QI project development
--	--

Key Milestones	Planned	Actual	Notes
Development of pathway for AKCC and those already on RRT, share with commissioners	June 2021		
Data collection plan	June 2021		

Key Challenges

Risk or Issue	Details & Impact	Mitigation	Owner	Due by
Risk	Redeployment of supportive care staff – some still not back within AKCC Backlog of patients – unsure who may not have been treated or on ICHD			